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UNITED STATES KNVIRONMENTAL PROTECTION AGRNCY
ABAGION V
EPA Region 5 Records Ctr.

DATE: 09/18/92 ' \MMMWWMW

284694

FROM? Thomas C. Basso, 08C, Region V, Chicago, IL

TO! D. Dietrich - Attns T. Johnson, U.S8, EPA, Wash,, D.C.
R. Bowden, Chief, Emergency Response Branch 35HS
T. Gaischecker, Chief, Response Section 3, 5HS
M. O'Mara, Acting Chief, Emergency Support Division
P. Shutte, Off. Pub. AfL., BPA
¢. Kawakami, ORC, U.8. EPA, Region V
U.8. Coast Guard, District 2
U.S8. Fish and Wildlife Service, Illinois
Bob Wengrow, IEPA, Rockford, IL

SUNERCT: Park Plating site, Loves Park, Winnebago County, IL
D.0. No.: 7460-05~234, 8ite ID No.: PX
Latitude: 42° 18' 38" longituda:; 89° 2' 53¢
POLREP: POLREP 4
TINE PERIOD: 09/08/92 to 09/17/92
Respoense Authority: CERCLA
NPL S§tatus: Non-NPL

SITUATION?

U.S. EPA's EERB initiated a removal action at the Park
Plating site, a former electroplating facility, on
6/22/92 with the stabllization of the site and
establishment of compatibility groups. Disposal
arrangements were made during July and August. The
transportation and disposal phase was initiated on
8/31/92. Weather conditions for the week ending 9/12/92
were warm and sunny for mest of the week. Rain occurred
for most of the day on 9/9/9a.

ACTIONS

TAKEN}
Betwesn 9/8 and 9/12, all B/N liquids remaining in drums
were cdrained and pumped into a poly tank. The four roll-
off toxes that were on-site orig¢ginally were checked
thoroughly and tested for oyanide and chromium befora
baing transferred to other roll-off boxes. All empty
steel drums wers crushed and placed in debris roll-off
boxes. Eapty poly drums were cut up and placed in roll-
off boxes. Material found in one of the roll-off boxes
was solidified and placed with debris. Two loads of
decontaminated scrap metal were hauled off-site by a
scrap dealer. Tha sand and charcoal filters were cut
open to allow emptying of their contents. The loading
dock was rfilled in with road nix limestone gravel.
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ACTIONS:

TAT costs are astimates as of 9/17/92.

Betwveen 9/14 and 9/17 naterial from vat #s 20,009,

20,010, and 20,011 were solidified with portland cement
and sdded to a debris roll-off box. Several more loads
of metal by the scrap dealer elininated remaining scrap
metal from the site, Five rell-off boxes of dabris waere
transportad to Envirosafe to be landfilled. The floor of
the kuilding was swept and decontaminated. The asphalt
north of the building was decontaminated. All decon
water vas combined with the B/N liquids in the poly tank.
on 9/16, an SET vacuum truck collected B/N liquids storad
in the poly tanks and also vacuumed water from other
collection points that accumulated from decontamination
of the asphalt. Before ERCS demobed on 9/17, all ampty
drums and overpacks, empty poly tanks, and 16 drums of
cyanide solids were placed in the building.

1) Arrange disposal of cyanide solids. .

2) Arrange transportation of remaining 3 debris rolloff
bcxes.

3) Analyze results of soil study and determine next steps
tc be taken.

ERCS costs are estimatas

based on 1900=-558 up to 9/11/%2.

TAT $38,388.98

408

$1,611.02
TOTAL $207,964.42 $310,000 $102,035.58
WASTS
DISPOSAL
SUMMARY ¢
Disposal
Hasta Streanm Quantity Date shipved Method Facllity
Acid liquids 21 drunms 9/2/92 Treatment R8I
B/N liquids 1,615 gal 9/2/92 Treatment RSI
2,700 gal 9/16/92 " "
Cyanide ligq. 31 drums 9/3/9a3 Treatunent RSI
: 29 drums 9/4/92 Treatnant RSI
Biphase/Crganics 20 drums 9/4/92 Treatanent PCIA
Dacon watar 3,500 gal. 9/23/92 Treatnent RRWRD
Debris 56 ocu yds 9/14/92 Landfill Envirosafe -
18 cu yds 9/16/92 " "
9/17/92 " "

18 cu yds




